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CIP Project Number: PK0704 

Title: SH 6 and US 90A Beautification Improvements 

Project Phase: Construction 

% of Phase Completion 

       Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 767,500 

Funding Sources: SL4B 

Project Manager: Greg Nichols 

Contractor: Bio Landscape & Maintenance 

Consultant: Clark Condon and Associates 

Project Description: 

Landscape and irrigation improvements to the 90A and Hwy 6 intersection upon the 

completion of the TxDOT road improvement project.  PER completed in FY07 (ST0507).  As 

of Jan. 2008 the TxDOT landscape cost share is no longer offered.  City to cover total cost of 

construction.  

Justification: Meets the criteria of the City's Urban Beautification Policy.  The preliminary 

design was reviewed and approved by City Council in April, 2005 

Updates: December 2008-Consultant is finalizing plans for bid. Staff will bring TxDOT 

maintenance agreement to Council in January for a workshop. 

 

March 2009-Staff brought Landscape Maintenance Agreement to Council on March 17th and 

will bid the project in April. 



 

June 2009: Bids were received and construction contract was awarded to Bio Landscape. The 

contractor has broken ground and construction is underway. Construction is 5% complete.  

July 2009- Installing irrigation system and pavers in esplanade noses and bed preparation. 

August 2009- Pavers have been completed; construction of the sidewalk has begun.  Work on 

the irrigation system continues and bed preparation is on hold until a compost issue can be 

resolved.   

September 2009- Irrigation system and sidewalk construction is ongoing.  Compost issue has 

been resolved and bed prep has begun.  Trees are being planted on Hwy 6. 

October2009-Irrigation system and sidewalk is ongoing.  Most all of the trees have been 

planted and plants are going into the beds. 

November 2009-Irrigation, sidewalk, bed preparation and planting are all underway.  Project is 

about 6 weeks from completion. 

December 2009- The sidewalk has been completed.  Irrigation, bed preparation and planting 

continue.  We had an issue acquiring electrical service from Center Point at a few of the 10 

meter locations in the project.  The city will be adding some electrical equipment at 2 sites and 

Center Point will be hanging some transformers to correct the issue.  Due to the extra work 

items added to the project contract time as been extended by 35 days.  Project is about 75% 

complete and on schedule considering the time extension. 

January 2010-Irrigation, bed preparation and planting continue.  Project is about 90% 

complete. 

February 2010-Issued change order #5, Bio is finishing up with plantings.  We are working 

through some issues with Center Point to have all the electrical services hooked up.  The project 

is nearing completion. 

March 2010-Sidewalk ADA inspection completed.  There are still 2 electrical services remaining 

to be hooked up.  Some irrigation work ongoing and general clean up continues, project about 

98% complete. 

 

 

 



 

 


